

U. S. DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION

MODIFICATION OF INTERAGENCY AGREEMENT

		Page 1 of 11
1. MODIFICATION NUMBER 004	2. Effective Date See Block 14.	3. Requisition Number 3-0150-0032-00054
4. Issued by: Code: <u>800</u> Bureau of Reclamation Acquisition and Assistance Division P.O. Box 9980 Phoenix, AZ 85068		5. Administered by: Code: <u>800</u>
6. Recipient Name and Address US Forest Service Tonto National Forest P.O. Box 5348 Phoenix, AZ 85010		7. Project office Code: <u>150</u> Bureau of Reclamation Arizona Projects Office Environmental Division Attention: Henry Messing
8. Accounting & Appropriation Data Cost Auth: 092-0344-1930-130-00-0-0 Cost Ctr: 32A0150 Obj. Code: 253G		9. INTERAGENCY AGREEMENT NO: <u>2-AA-32-00150</u> DATED: April 7, 1992

10. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
The section of the agreement titled "Stipulations."

IT MODIFIES THE ABOVE NUMBERED INTERAGENCY AGREEMENT NOTED IN BLOCK 9.

11. DESCRIPTION OF MODIFICATION:

This modification incorporates Attachment D, Allotment Management Plan for the Roosevelt Allotment into the agreement; adds fiscal year 1993 funding in the amount of \$24,640 for the Plan; and specifies the estimated cost in the amount of \$36,960 for construction of the Roosevelt Allotment. Total funding for this agreement is hereby increased from \$132,700 to 157,340.

Except as provided herein, all terms and conditions of the document referenced in Block 9, as heretofore changed, remain unchanged and in full force and effect.

13. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Tonto National Forest, U.S. Forest Service, Department of Agriculture By: <u>Judith A. Miller</u> <u>2-12-93</u> Signature Date Judith A. Miller Typed Name Title: <u>Acting Forest Supervisor</u>	14. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Bureau of Reclamation, Department of the Interior By: _____ Signature Date _____ Typed Name Title: <u>Contracting Officer</u>
--	---

Attach Additional Signatures

Description of the Changes (continued):

1. The Allotment Management Plan for the Roosevelt Allotment is contained on pages 4 through 11 of this modification.

2. Estimated Costs for the Roosevelt Allotment: This modification specifies the estimated costs for the Roosevelt Allotment as follows:

<u>Fiscal Year</u>	<u>Amount</u>
1992 & 1993	\$24,640
1994	<u>\$12,320</u>
Total	\$36,960

3. Separation of Costs. The work performed under this modification shall be allocated separately within the Forest Service's accounting system for auditing purposes, and shall be billed on a separate basis.

ATTACHMENT D

RANGE IMPROVEMENTS TO BE FUNDED BY BUREAU OF RECLAMATION

ROOSEVELT ALLOTMENT

FISCAL YEAR 1992-1993

PASTURE/PROJECT	UNIT	EST. COST
Deer Hill/Steel storage tank	10,000 gal.	\$1,600
Deer Hill/Pipeline (metal)	3/4 mi. 1" galv.	\$3,405
Deer Hill/Pipeline (BK plastic)	3/4 mi. 1" 250 psi BK pipe	\$1,695
Deer Hill/Cement drinkers & fittings		\$700
Cottonwood/Cottonwood ext. pipe	1 mi. 3/4" galv. & 3 drks	\$3,800
Deer Hill/Tunny pump station	500 psi pump	\$5,000
Burnt Corral/Alchesay Pipeline	.5mi. 1"250 psi& .75mi 3/4"	
	gal w/1 cement, 3 metal	\$3,800
	CONSTRUCTION:	\$20,000
	SURVEY & DESIGN (10%):	\$2,000
	TOTAL C. SURVEY & DESIGN:	\$22,000
	OVERHEAD (12%):	\$2,640
	1992-1993 TOTAL:	\$24,640

FISCAL YEAR 1994

PASTURE/PROJECT	UNIT	EST. COST
Upper Pine/Upper pipeline	2.5 mi. 1" 250 psi BK pipes	
	and 6 drinkers	\$6,200
Substation H.P./Pipeline ext.	3/4 mi. 1" pvc (40) 2 drks	\$3,800
	CONSTRUCTION:	\$10,000
	SURVEY & DESIGN (10%):	\$1,000
	TOTAL C. SURVEY & DESIGN:	\$11,000
	OVERHEAD (12%):	\$1,320
	1994 TOTAL:	\$12,320

ALLOTMENT TOTALS

1993 & 1993	\$24,640
1994	\$12,320
GRAND TOTAL:	\$36,960