

U. S. DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION

MODIFICATION OF INTERAGENCY AGREEMENT

Page 1 of 13

1. MODIFICATION NUMBER 003	2. Effective Date See Block 14.	3. Requisition Number 3-0150-0032-00054
4. Issued by: Code: <u>800</u> Bureau of Reclamation Acquisition and Assistance Division P.O. Box 9980 Phoenix, AZ 85068		5. Administered by: Code: <u>800</u>
6. Recipient Name and Address US Forest Service Tonto National Forest P.O. Box 5348 Phoenix, AZ 85010		7. Project office Code: <u>150</u> Bureau of Reclamation Arizona Projects Office Environmental Division Attention: Henry Messing
8. Accounting & Appropriation Data Cost Auth: 092-0344-1930-130-00-0-0 Cost Ctr: 32A0150 Obj Code: 253G		9. INTERAGENCY AGREEMENT NO: <u>2-AA-32-00150</u> DATED: April 7, 1992

10. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
The section of the agreement titled "Stipulations."

IT MODIFIES THE ABOVE NUMBERED INTERAGENCY AGREEMENT NOTED IN BLOCK 9.

11. DESCRIPTION OF MODIFICATION:

This modification incorporates Attachment C, Allotment Management Plan for the Schoolhouse Allotment into the agreement; adds fiscal year 1993 funding in the amount of \$24,475 for the Plan; and specifies the estimated cost in the amount of \$36,795 for construction of the Schoolhouse Allotment. Total funding for this agreement is hereby increased from \$108,225 to \$132,700.

Except as provided herein, all terms and conditions of the document referenced in Block 9, as heretofore changed, remain unchanged and in full force and effect.

<p>13. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Tonto National Forest, U.S. Forest Service, Department of Agriculture</p> <p>By: <u>Judith A. Miller</u> <u>2-12-93</u> Signature Date</p> <p><u>Judith A. Miller</u> Typed Name</p> <p>Title: <u>Acting Forest Supervisor</u></p>	<p>14. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Bureau of Reclamation, Department of the Interior</p> <p>By: <u>Edmond R. Schultz</u> <u>4/17/93</u> Signature Date</p> <p><u>Edmond R. Schultz</u> Typed Name</p> <p>Title: <u>Contracting Officer</u></p>
--	---

Attach Additional Signatures

DUPLICATE ORIGINAL

Description of the Changes (continued):

1. The Allotment Management Plan for the Schoolhouse Allotment is contained on pages 4 through 13 of this modification.
2. Estimated Costs for the Schoolhouse Allotment: This modification specifies the estimated costs for the Schoolhouse Allotment as follows:

<u>Fiscal Year</u>	<u>Amount</u>
1992 & 1993	\$24,475
1994	<u>\$12,320</u>
Total	\$36,795

- 3 Separation of Costs. The work performed under this modification shall be allocated separately within the Forest Service's accounting system for auditing purposes, and shall be billed on a separate basis.

RANGE IMPROVEMENTS TO BE FUNDED BY BUREAU OF RECLAMATION

SCHOOLHOUSE ALLOTMENT

FISCAL YEAR 1992-1993

PASTURE/PROJECT	UNIT	EST. COST
Road//Road cattleguard	12' steel	\$1,500
Center/Cattleguard	12' steel	\$1,500
House/Cattleguard	12' steel	\$1,500
House/Cattleguard	12' steel	\$1,500
Cottonwood/Pump Station	500 psi pump	\$5,000
Monument/Windmill ext. pipeline	1 mi 1" PVC and 2 drinkers	\$2,060
House/Wildlife pipeline	.3 mil 1" 250 psi BK pipe	\$425
Road/R.P. ext. pipeline.	1 mi 250 psi BK pipe	\$2,250
Pinon/Muley Basin	1 mi 3/4" galv. & 3 drks	\$4,100.
	CONSTRUCTION:	\$19,835
	SURVEY & DESIGN (10%):	\$2,000
	TOTAL C. SURVEY & DESIGN:	21,835
	OVERHEAD (12%):	\$2,640
	1992-1993 TOTAL:	\$24,475

FISCAL YEAR 1994

PASTURE/PROJECT	UNIT	EST. COST
Corner/Corner Pasture pipeline	1.5 mi PVC (40) 1" & 4 drks	\$2,650
Cottonwood/C.W. and Pinon ext. pipe	.5 mi 3/4" galv. & 1 drk	\$1,900
Windyhill/Wind ext.	.75 mi PVC (40) & 1 drinker	\$1,000
Lake/Schoolhouse pipeline ext.	.75 mi PVC (40) .5 mi 250 psi 1" and 3 drinkers	\$2,550
Pinon/Pinon ext pipeline	.5 mi 3/4" gal. & 1 drinker	\$1,900
	CONSTRUCTION:	\$10,000
	SURVEY & DESIGN (10%):	\$1,000
	TOTAL C. SURVEY & DESIGN:	\$11,000
	OVERHEAD (12%):	\$1,320
	1994 TOTAL:	\$12,320

ALLOTMENT TOTALS

1993 & 1993	\$24,475
1994	\$12,320
GRAND TOTAL:	\$36,795